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 Review revised policy framework

 Discuss next steps in policy development

Today’s goals



 Proposal applies to Local Programs (Councils and CDOT) and the 

Shared Fund

 Four components:

– Program Development

– Project Management

– Program Management

– Additional Provisions

Review:  Initial Staff Proposal



 Calls for Projects

 Active Programs

 Contingency Programs

Proposal:  Program Development

No revisions



 Training

 Designated Project Managers

 Quarterly Status Updates

Proposal:  Project Management

No revisions



 Obligation Deadlines

Revised: Project phase extensions; Limited extension of unused 

programming authority

– Goal is to obligate 100% of mark by end of FFY (9/30)

– Flexibility to reprogram to accomplish goal

– Revised: Project Phase Extensions

– New: Limited extension of unused programming authority

 Active Reprogramming

No revisions: Clarifications/Samples

 Carryover Limitations and Redistribution of Unobligated Funding

New: Access to redistributed funds

Revised Proposal:  Program Management



 Revised: Phase 1 or Phase 2 Engineering or Right of Way: 6 months 

(to Mar 31)

 Construction: 6 months 

(to the pre-final submittal date associated with the April state letting)

 Must request by TBD date in April

 Selecting body staff decides, based on ability to meet extended deadline

 If request denied, can appeal to selecting body or choose other options

 If approved, programmed funds can be carried over (subject to limits)

Revised Proposal: Obligation Deadlines
Project Phase Extensions



 Extension granted to individual project phase

 Each phase can only be granted one extension

 Can actively reprogram (replace with a different project/phase) an 

extended project phase

– No future extensions for the reprogrammed project phase or replacement project phase

– Replacement project phase must meet deadlines of project phase it replaced

 If not obligated by extended deadline:

– All project phases moved to contingency program (and must reapply next call if not advanced)

– Funds carried over with phase are withdrawn from local program and redistributed to Shared Fund

– Project phase will not be eligible to access Shared Fund to move forward or receive cost increases

Revised Proposal: Obligation Deadlines
Project Phase Extensions, cont’d



Date Status Notes

10/1/2020 Phase 1 started in September, no significant env. impacts anticipated 
– DA expected 3/1/2021

Phase 2 programmed in FFY 21; CON in FFY 22

11/15/2020 Discovered soils tests will be needed, but can’t be completed until
the ground thaws in the spring – revised DA date 8/1/2021

Phase 2 should be reprogrammed in FFY 22 (and CON in FFY 23) to avoid 
missing deadlines

Proposal:  Active Reprogramming
Examples – delayed project phases

Date Status Notes

10/1/2021 Phase 2 in progress – target letting April 2022, pending ROW 
clearance

CON programmed in FFY 22

3/30/2022 ROW not certified due to one parcel going to condemnation 
proceedings – new target letting June 2022

No program changes

4/30/2022 December 2021 court date set, but sponsor will continue efforts to 
settle out of court.

Three options:
Reprogram CON in FFY23
Move CON to Contingency until ROW clears
Request an extension (to March 2023)



 $700K is available in the current year.  Several ready projects could use funds:

– Project A: construction bids were $210K higher than the programmed amount

– Project B (contingency): received DA and is ready to obligate $150K for Phase 2 Eng.

– Project C (contingency): completed QBS and is ready to obligate $400K for Phase 1 Eng.

 Option: Prioritize funding for the highest ranked projects that fit available funding 

– ($210 for Project A, $150 for Project B, unprogrammed: $330)

 Option: Prioritize active projects over contingency & maximize use of funds 

– ($210 for Project A, $400 for Project C, unprogrammed: $90)

 Option: Maximize number of projects & utilize all available funds 

– ($150 for Project B, $400 for Project C, $150 for Project A, unprogrammed: $0)

Proposal:  Active Reprogramming
Example – funds available



Revised Proposal: Program Management
Carryover Limitations & Redistribution of Unobligated Funding

 No more than the annual allotment can be carried over at the end of each FFY

 Revised Carryover can be from:

– Obligation Remainders

– Funds programmed for a project(s) granted 
an extension

– Unprogrammed funds, under certain 
circumstances

 Unobligated funds not carried over will be redistributed to the shared fund

 New! Councils and CDOT will be able to access the shared fund for cost increases 

and for accelerating ready to obligate phases from both out years and contingency 

programs

 Revised Carryover cannot be from:

– Unprogrammed funds

– Projects that proceeded at their own risk



 Council/CDOT unable to actively reprogram in current FFY may carryover 

funds under these circumstances:

*If Council/CDOT used shared funds during the year, the amount of carryover will be reduced in order to “pay back” 
the shared fund

 Carryover will only be available for 6 months (to March 31)

Revised Proposal: Carryover Limitations
New! Carryover of Unprogrammed Funds

Situation Caveats

No projects are ready to obligate The council/CDOT can demonstrate a reasonable expectation for using the carried over funds in the 
following FFY 

Cost of ready to obligate project(s) exceeds balance available No funds are available from the shared fund to fill the gap and the council/CDOT has not accessed 
the shared fund in the current FFY*



 Cost increases

– Local current year unprogrammed balance must be used first

– At time of obligation 

– After obligation (high bid, change order, engineering supplement)

– Lesser of: 20% of programmed STP or Local Program increase limits

– STP-eligible costs only

 Advancing “ready” out year or contingency projects

– Must obligate all local program funds before accessing the shared fund  to advance projects

– Extended phases that missed the extended deadline are never eligible to utilize shared funds

 Same guidelines for shared fund projects to access redistributed funds

– No unprogrammed funds for cost increases and no unobligated funds to advance projects

Revised Proposal: Redistribution of Unob. Funding
New! Accessing the Shared Fund for local program projects



 “First ready, first funded” or prioritized access?

– CON phase before ROW, ROW before ENG?

– Cost increases before advancing projects?

– Advancing active out years before contingency?

– Other considerations?

Revised Proposal: Redistribution of Unob. Funding
Prioritizing access to redistributed funds



 Grant Accountability and Transparency Act (GATA)

 Qualifications Based Selection (QBS)

 Assistance for Disadvantaged Communities

 Methodology Considerations

– Points for project readiness/current status

– Pavement Management System provisions

– Minimum scoring to receive funding

 Special Provisions for Initial Calls for Projects

– Grandfathering existing projects

Proposal:  Additional Provisions

No Revisions



 Selection Committee discussion

– Jan 2018: issues & options

– Mar 2018: initial proposal

– May 2018: revised proposal

– Sep 2018: Approval

 Discussion of shared fund methodology continues in June

 Summer 2018: council and partner feedback

 Programming cycle begins with call for shared fund projects in Jan 2019 

and local program projects in Jan 2020

Active Program Management System development 

timeline



 Combined presentations:  APM and Shared Fund

 Draft Shared Fund Program Guidelines/Application Booklet

– Eligibility and  Scoring Criteria

– Active Program Management Policies

 Draft Active Program Management Guidelines for Local Programs

– Policies that must be incorporated into local methodologies

 Audiences:

– Councils/Council Committees – Regular and/or special meetings?

– Regionwide “Workshop”?

– Other stakeholders?

Summer Feedback





Staff Contact:
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